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TITLE: Final Payment – 6” High Pressure Natural Gas Pipeline Project 

 
FISCAL IMPACT: $9,432 

 
 APPLICANT: Adam Ferre, Energy Department Director 

GENERAL PLAN DESIGNATION 

N/A 

CURRENT ZONE 

N/A 

ACREAGE 

N/A 

COMMUNITY 

N/A 

 
NOTICES: 

-Posted in 2 public places 

-Posted on City webpage 

-Notice to newspapers 
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Vote:  N/A 

RECOMMENDATION: 

The Energy Director recommends that Council approve the final payment to 

Tempest Enterprises for construction of the 6” High Pressure Natural Gas 

Pipeline. 

 

BACKGROUND 

The staff has inspected the work performed by Tempest Enterprises for the 

construction of the 6” high pressure natural gas pipeline. We have found the 

work to be completed to our satisfaction. Staff therefore recommends that final 

payment be made, including all retentions and change orders. 

 

The following is a list of all change orders for this project: 

 

1. $8,544.65 for installation of a stub, tee, and valve on Pony Express Parkway 

to allow for future expansion of the gas system.  This change order has 

already been approved by the council. 

2. Rejected by staff.  

3. $1,125.00 for permits and bonding required by UDOT to cross SR 73. These 

costs were unknown during bidding, so staff agreed to reimburse these costs 

to the contractor as a change order. 

4. $8,307.00 for encountering rock while boring under Pony Express Parkway.  

The contractor had to start over and go deeper to avoid the rock. 

 

The total cost for change orders #3 and #4 is $9,432. 

 

The revised total cost of the project including all change orders is $952,508. 

  

 


